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CAMS WEEKLY REPORT

Week of 30 July - 5 August 1977

')

=~
Plans are being formulated for procurement and installation
of an IBM 370/168 or equivalent processor in GC-47..
This measure is a temporary one, designed to alleviate
the current response problems until a separate CAMS computer
facility can be constructed.

We provided COMIREX with a schedule of reports development
through March, 1978. This schedule reflects the addition
of five (5) personnel to the reporting effort, bringing

the total number of people dedicated to reports to nine (9).

We have received a configuration control item outlining
requirements for short form menus. This is a high visibility
item and will require a realignment of work in progress

if we are to give it our immediate attention. It will be
addressed at Thursday's Configuration Control Board meeting.

Software release 1.9 is currently scheduled for delivery
Thursday evening, 4 August 1977. The delivery was delayed
from Sunday, 31 July 1977 when additional time was needed
to correct the DATE LAST SATISFIED fields which had been
miscalculated by CAMS software.

We expect to have to undertake substantial reprocessing
of accomplishments data. All data received from NPIC

PRI, transmissions was/is in error. Approximately 20 hours
of computer time will be needed to effect correction.

CAMS Project Manager
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